



Capstone Project 2

CMU-SE 451

TEAM MEETING DOCUMENT

Version 1.0

Date: 20 - May - 2024

DnD Translate - Sign Language

Submitted by

Duy, Huynh Gia

Minh, Huynh Tan Quang

Sy, Nguyen Van

Dinh, Le Nguyen Nhut

Approved by

Proposal Review Panel Representative:

Name

Signature

Date

Capstone Project 2 - Mentor:

Name

Signature

Date

Thuan, Nguyen Tan Ph.D.

PROJECT INFORMATION

Project acronym	DTSL		
Project Title	DnD Translate - Sign Language		
Start Date	15 - Feb - 2024	End Date	20 - May - 2024
Lead Institution	International School, Duy Tan University		
Project Mentor	Name: Thuan, Nguyen Tan Ph.D. Email: thuannt.it.dtu@gmail.com Tel: 0905.626.276		
Scrum Master	Name: Duy, Huynh Gia Email: huynhduy25072002@gmail.com Tel: 0762.555.759		
Product Owner	Name: Dinh, Le Nguyen Nhut Email: lenguyennhutdinh@gmail.com Tel: 0965.925.991		
Team members	Name	Email	Tel
	Minh, Huynh Tan Quang	liverpool990minh12@gmail.com	0929.097.985
	Sy, Nguyen Van	vansy01682937260@gmail.com	0377.445.085

DOCUMENT NAME

Document Title	Team Meeting Document		
Author(s)	C2SE.05 Team		
Role	Team members		
Date	20 – May – 2024	File name:	Meeting Team Document v1.0
URL			

REVISION HISTORY

Version	Date	Comments	Author
1.0	20 - May - 2024	Initial content meeting	Duy, Huy Gia

Document Approval

The following signatures are required for approval of this document

Mentor	Thuan, Nguyen Tan Ph.D.	Signature:	
		Date:	
Scrum Master	Duy, Huy Gia	Signature:	
		Date:	
Product Owner	Dinh, Le Nguyen Nhut	Signature:	
		Date:	
Team Member(s)	Sy, Nguyen Van	Signature:	
		Date:	
	Minh, Huynh Tan Quang	Signature:	
		Date:	

22-January-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 22 January 2024

Meeting Location: Offline meeting

Approval: 22 January 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	Yes

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Discuss project ideal
- Gathering Requirement
- Create Proposal document

5. Post-Meeting Action Items

Action	Assigned To	Deadline
--------	-------------	----------

Discuss project ideal	All members	22 January 2024
Gathering Requirement	All members	22 January 2024
Create Proposal document	All members	22 January 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy

28-January-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 28 January 2024

Meeting Location: Online meeting

Approval: 28 February 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Online meeting: Google Meet

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Discuss User Story documents
- Discuss User Interface documents
- Discuss Database documents
- Discuss the Product Backlog documents
- Discuss the Architecture documents
- Discuss Test Plan documents

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Discuss User Stories	All members	28 January 2024
Discuss User Interface	All members	28 January 2024
Discuss Database	All members	28 January 2024
Discuss the Product Backlog	All members	28 January 2024
Discuss the Architecture	All members	28 January 2024
Discuss Test Plan	All members	28 January 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy

20-February-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 20 February 2024

Meeting Location: Offline meeting

Approval: 20 February 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Project kick off meeting
- Discuss Sign up
- Discuss Sign in
- Discuss Log out
- [BE] Convert Text To Sign Language (Translate)

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Project kick off meeting	All members	20 February 2024
Discuss Sign up	All members	20 February 2024
Discuss Sign in	All members	20 February 2024
Discuss Log out	All members	20 February 2024
[BE] Convert Text To Sign Language (Translate)	All members	20 February 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy

3-March-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 3 March 2024

Meeting Location: Offline meeting

Approval: 3 March 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Discuss Design Test case
- Fix bug

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Discuss Design Test case	All members	3 March 2024
Fix bug	All members	3 March 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy

Huynh Gia Duy

14-March-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 14 March 2024

Meeting Location: Offline meeting

Approval: 14 March 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Sprint planning meeting
- [BE] Convert Voice To Sign Language (Translate)
- [BE] Convert Sign Language To Text And Voice (Translate)
- [FE/BE] Create Room Video Call
- [BE] Convert Voice To Sign Language (Video Call)

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Sprint planning meeting	All members	14 March 2024
[BE] Convert Voice To Sign Language (Translate)	All members	14 March 2024
[BE] Convert Sign Language To Text And Voice (Translate)	All members	14 March 2024
[FE/BE] Create Room Video Call	All members	14 March 2024
[BE] Convert Voice To Sign Language (Video Call)	All members	14 March 2024

6. Meeting End

- Meeting Schedule end: 9:30
- Meeting Actual end: 9:30

Secretary

Duy
Huynh Gia Duy

24-March-2024

DnD Translate - Sign Language
TEAM MEETING

Meeting Date: 24 March 2024

Meeting Location: Offline meeting

Approval: 24 March 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- [BE] Convert Voice To Sign Language (Video Call)
- Discuss Design Test case

5. Post-Meeting Action Items

Action	Assigned To	Deadline
--------	-------------	----------

[BE] Convert Voice To Sign Language (Video Call)	All members	24 March 2024
Discuss Design Test case	All members	24 March 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy

4-April-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 4 April 2024

Meeting Location: Offline meeting

Approval: 4 April 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Sprint planning meeting
- [BE] Convert Sign Language To Voice (Video Call)
- [FE/BE] Send Email Invite User
- [BE] Leave Room
- [FE/BE] Search User
- [FE/BE] Add User To Conversation
- [FE/BE] Add Message

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Sprint planning meeting	All members	4 April 2024
[BE] Convert Sign Language To Voice (Video Call)	All members	4 April 2024
[FE/BE] Send Email Invite User	All members	4 April 2024
[BE] Leave Room	All members	4 April 2024
[FE/BE] Search User	All members	4 April 2024
[FE/BE] Add User To Conversation	All members	4 April 2024
[FE/BE] Add Message	All members	4 April 2024

6. Meeting End

- Meeting Schedule end: 9:30
- Meeting Actual end: 9:30

Secretary

Duy
Huynh Gia Duy

18-April-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 18 April 2024

Meeting Location: Offline meeting

Approval: 18 April 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Discuss Design Test case
- Testing
- Fix bug

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Discuss Design Test case	All members	18 April 2024

Testing	All members	18 April 2024
Fix bug	All members	18 April 2024

6. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy

25-April-2024

DnD Translate - Sign Language

TEAM MEETING

Meeting Date: 25 April 2024

Meeting Location: Offline meeting

Approval: 25 April 2024

1. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

2. Meeting Location

- Offline meeting: Library

3. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

4. Agenda

- Sprint planning meeting
- [FE/BE] List User
- [FE/BE] List Message
- [BE] Realtime Messages
- [BE] Delete Message
- [FE/BE] Create User
- [FE/BE] Edit User
- [BE] Remove User
- [FE/BE] User Detail
- [FE/BE] List Conversation

5. Post-Meeting Action Items

Action	Assigned To	Deadline
Sprint planning meeting	All members	25 April 2024
[FE/BE] List User	All members	25 April 2024
[FE/BE] List Message	All members	25 April 2024
[BE] Realtime Messages	All members	25 April 2024
[BE] Delete Message	All members	25 April 2024
[FE/BE] Create User	All members	25 April 2024
[FE/BE] Edit User	All members	25 April 2024
[BE] Remove User	All members	25 April 2024
[FE/BE] User Detail	All members	25 April 2024
[FE/BE] List Conversation	All members	25 April 2024

6. Meeting End

- Meeting Schedule end: 9:30
- Meeting Actual end: 9:30

Secretary

Duy
Huynh Gia Duy

9-May-2024

DnD Translate - Sign Language
TEAM MEETING

Meeting Date: 9 May 2024

Meeting Location: Offline meeting

Approval: 9 May 2024

7. Attendance

Name	Title	Acronym	Present
Duy, Huy Gia	Leader	GD	Yes
Dinh, Le Nguyen Nhut	Member	ND	Yes
Minh, Huynh Tan Quang	Member	QM	Yes
Sy, Nguyen Van	Member	VS	No

8. Meeting Location

- Offline meeting: Library

9. Meeting Start

- Meeting Schedule start: 8:30
- Meeting Actual start: 8:30
- Meeting note taker: Minh

10. Agenda

- Discuss Design Test case
- Testing
- Fix bug

11. Post-Meeting Action Items

Action	Assigned To	Deadline
Discuss Design Test case	All members	9 May 2024

Testing	All members	9 May 2024
Fix bug	All members	9 May 2024

12. Meeting End

- Meeting Schedule end: 11:30
- Meeting Actual end: 11:30

Secretary

Duy
Huynh Gia Duy