



Capstone Project 2

CMU-SE 451

Test Plan Sprint 1

Version 1.0

Date: 15 - Feb - 2024

DnD Translate - Sign Language

Submitted by

Duy, Huynh Gia

Minh, Huynh Tan Quang

Sy, Nguyen Van

Dinh, Le Nguyen Nhut

Approved by

Proposal Review Panel Representative:

Name

Signature

Date

Capstone Project 2 - Mentor:

Name

Signature

Date

Thuan, Nguyen Tan Ph.D.

PROJECT INFORMATION

Project acronym	SLDS		
Project Title	Sign Language Detection System		
Start Date	15 - Feb - 2024	End Date	20 - May - 2024
Lead Institution	International School, Duy Tan University		
Project Mentor	Name: Thuan, Nguyen Tan Ph.D. Email: thuannt.it.dtu@gmail.com Tel: 0905.626.276		
Project Manager & contact details	Name: Duy, Huynh Gia Email: huynhduy25072002@gmail.com Tel: 0762.555.759		
Partner Organization			
Project Web URL			
Team members	Name	Email	Tel
25211216743	Sy, Nguyen Van	vansy01682937260@gmail.com	0377.445.085
25211208352	Minh, Huynh Tan Quang	liverpool990minh12@gmail.com	0929.097.985
25217211295	Dinh, Le Nguyen Nhut	lenguyennhutdinh@gmail.com	0965.925.991

DOCUMENT NAME

Document Title	Test Plan Document		
Author(s)	C2SE.05 Team		
Role	Team members		
Date	20 - May - 2024	File name	Test Plan Sprint1 v2.0
URL			

REVISION HISTORY

Version	Date	Comments	Author
1.0	15/02/2024	Meeting	Minh, Huynh Tan Quang
2.0	19/05/2024	Final Version	Minh, Huynh Tan Quang

Mentor	Thuan, Nguyen Tan Ph.D.	Signature:	
		Date:	
Scrum Master	Duy, Huynh Gia	Signature:	
		Date:	
Product Owner	Dinh, Le Nguyen Nhut	Signature:	
		Date:	
Team Member(s)	Minh, Huynh Tan Quang	Signature:	
		Date:	
	Sy, Nguyen Van	Signature:	
		Date:	

Table of Contents

1. Introduction.....	5
1.1. Purpose.....	5
1.2. Scope.....	5
1.3. Out of Scope.....	5
1.4. Document Terminology and Acronyms.....	5
1.5. References.....	6
2. Target Test Areas.....	6
3. Test Specification.....	6
3.1. Features to be Tested.....	6
3.2. Feature not to be Tested.....	6
3.3. Test Deliverables.....	6
4. Test Schedule.....	7
5. Test Cycle Entry and Exit Criteria.....	7
5.1. Entry Criteria.....	7
5.2. Exit Criteria.....	7
6. Environment Needs.....	8
6.1. Hardware and Software.....	8
7. Roles and Responsibilities.....	8

1. Introduction

1.1. Purpose

- The purpose of the Test Plan is to define, schedule, and monitor the test execution. It supports the following objectives:
- Provide a high-level list of the major target test functions.
- List the Requirements for the Test.
- Describe the testing strategies to be employed on each target test function.
- Identify the required resources and schedule the Test execution.

1.2. Scope

- This Test Plan is for the release test plan for the DnD Translate - Sign Language.
- The Test Plan defines the unit and system testing approach. The test scope includes the following:
 - Testing of all functions, application performance and use case requirements listed in the Product Backlog document.
 - Quality requirements and fit “DnD Translate - Sign Language” metrics.
 - End-to-end testing of the “DnD Translate - Sign Language” Platform.

1.3. Out of Scope

The following are considered out of scope for the “DnD Translate - Sign Language” Test Plan and testing scope:

- Functional requirements testing for the Business Information Management System Platform.

1.4. Document Terminology and Acronyms

ID.	Item	Description
	DTSL	DnD Translate - Sign Language

1.5. References

Table 1: References

No.	References	Document Information
1	Scrum Process	https://scrum.org/resources/what-is-scrum
2	Document	Proposal Document Product Backlog and User Story and Sprint Backlog

2. Target Test Areas

- GUI Testing
- Functional Testing
- System Testing

3. Test Specification

3.1. Features to be Tested

- Train Model
- Convert Text To Sign Language (Translate)
- Sign Up
- Sign In
- Logout

3.2. Feature not to be Tested

Not Applicable as all features will be tested.

3.3. Test Deliverables

- Test Plan Document
- Test Case Document
- Test Summary Report

4. Test Schedule

Table 2: Test Schedule

No.	Task Name	Duration (Days)	Start	Finish	Assign to
1	Sprint 1	20	22/02/2024	13/03/2024	Team
2	Code	6	24/02/2024	29/03/2024	Team
	[ML] Train Model	1	25/02/2024	25/02/2024	Team
	[BE] Convert Text To Sign Language (Translate)	1	26/02/2024	26/02/2024	Team
	[FE/BE] Sign Up	1	27/02/2024	27/02/2024	Team
	[FE/BE] Sign In	1	28/02/2024	28/02/2024	Team
	[FE/BE]Logout	1	29/02/2024	29/02/2024	Team
3	Design Test Case	1	06/03/2024	06/03/2024	Team
	[ML] Train Model	1	06/03/2024	06/03/2024	Team
	[BE] Convert Text To Sign Language (Translate)	1	06/03/2024	06/03/2024	Team
	[FE/BE] Sign Up	1	06/03/2024	06/03/2024	Team
	[FE/BE] Sign In	1	06/03/2024	06/03/2024	Team
	[FE/BE]Logout	1	06/03/2024	06/03/2024	Team
4	Testing	2	07/03/2024	08/03/2024	Minh
5	Re-testing	2	09/03/2024	10/03/2024	Team

5. Test Cycle Entry and Exit Criteria

5.1. Entry Criteria

- All test hardware platforms must have been installed, configured, and functioning properly.
- All the necessary documentation, design, and requirements information should be available that allows testers to operate the system and judge the correct behavior.
- Proper test case is available.
- The test environment such as lab, hardware, software, and system administration support should be ready.

5.2. Exit Criteria

- All test cases have been run.
- A certain level of requirements coverage has been achieved.
- No high-priority or severe bugs are left outstanding.
- All high-risk areas have been fully tested, with only minor residual risks left outstanding.
- The schedule has been achieved.

6. Environment Needs

6.1. Hardware and Software

Table 3: *Hardware and Software*

Resource	Configuration	Installed OS, Software
Website	Internet Access	Browse

6.2. Productivity and Support Tools

Table 4: *Productivity and Support Tools*

Tool's Purpose	Tool Name	Vendor or In-house	Version
Project Management	Drive	Google	N/A

7. Roles and Responsibilities

Table 5: *Roles and Responsibilities*

Roles	Responsibilities
Scrum Master	- Ensure the project is delivered to schedule, budget & quality. - Regularly review testing progress with the Test Leader. - Raise and manage issues/risks relating to the project or outside. Test Teams control. - Review Test approach plans and schedules. - Provide technical support.
Develop Team	- Review high-level/detailed test plans. - Resolve design issues.

	- Resolve development issues. - Support user acceptance testing. - Develop Unit test scripts. - Make Unit test. - Fix bugs.
	- Identifies, prioritizes, and implements test cases. - Generate a test plan. - Generate Test Suite. - Evaluate the effectiveness of the test effort - Execute tests - Log results - Recover from errors - Document defects - Regularly review Testing progress - Manage issues/risks relating to the System Test Team - Identify Test Data