



# Capstone Project 2

CMU-SE 451

## Test Plan Sprint 3

Version 1.0

Date: 15 - Feb - 2024

## DnD Translate - Sign Language

### Submitted by

Duy, Huynh Gia

Minh, Huynh Tan Quang

Sy, Nguyen Van

Dinh, Le Nguyen Nhut

### Approved by

### Proposal Review Panel Representative:

Name

Signature

Date

### Capstone Project 2 - Mentor:

Name

Signature

Date

**Thuan, Nguyen Tan Ph.D.**

**PROJECT INFORMATION**

|                         |                                                                                       |                              |                 |
|-------------------------|---------------------------------------------------------------------------------------|------------------------------|-----------------|
| <b>Project acronym</b>  | DTSL                                                                                  |                              |                 |
| <b>Project Title</b>    | DnD Translate - Sign Language                                                         |                              |                 |
| <b>Start Date</b>       | 15 - Feb - 2024                                                                       | <b>End Date</b>              | 20 - May - 2024 |
| <b>Lead Institution</b> | International School, Duy Tan University                                              |                              |                 |
| <b>Project Mentor</b>   | Name: Thuan, Nguyen Tan Ph.D.<br>Email: thuannt.it.dtu@gmail.com<br>Tel: 0905.626.276 |                              |                 |
| <b>Scrum Master</b>     | Name: Duy, Huynh Gia<br>Email: huynhduy25072002@gmail.com<br>Tel: 0762.555.759        |                              |                 |
| <b>Product Owner</b>    | Name: Dinh, Le Nguyen Nhut<br>Email: lenguyennhutdinh@gmail.com<br>Tel: 0965.925.991  |                              |                 |
| <b>Team members</b>     | <b>Name</b>                                                                           | <b>Email</b>                 | <b>Tel</b>      |
|                         | Minh, Huynh Tan Quang                                                                 | liverpool990minh12@gmail.com | 0929.097.985    |
|                         | Sy, Nguyen Van                                                                        | vansy01682937260@gmail.com   | 0377.445.085    |

**DOCUMENT NAME**

|                       |                    |                  |                        |
|-----------------------|--------------------|------------------|------------------------|
| <b>Document Title</b> | Test Plan Document |                  |                        |
| <b>Author(s)</b>      | C2SE.05 Team       |                  |                        |
| <b>Role</b>           | Team members       |                  |                        |
| <b>Date</b>           | 20 - May - 2024    | <b>File name</b> | Test Plan Sprint3 v2.0 |
| <b>URL</b>            |                    |                  |                        |

**REVISION HISTORY**

| <b>Version</b> | <b>Date</b> | <b>Comments</b> | <b>Author</b>         |
|----------------|-------------|-----------------|-----------------------|
| <b>1.0</b>     | 04/04/2024  | Meeting         | Minh, Huynh Tan Quang |
| <b>2.0</b>     | 19/05/2024  | Final Version   | Minh, Huynh Tan Quang |

|                       |                         |                   |  |
|-----------------------|-------------------------|-------------------|--|
| <b>Mentor</b>         | Thuan, Nguyen Tan Ph.D. | <b>Signature:</b> |  |
|                       |                         | <b>Date:</b>      |  |
| <b>Scrum Master</b>   | Duy, Huynh Gia          | <b>Signature:</b> |  |
|                       |                         | <b>Date:</b>      |  |
| <b>Product Owner</b>  | Dinh, Le Nguyen Nhut    | <b>Signature:</b> |  |
|                       |                         | <b>Date:</b>      |  |
| <b>Team Member(s)</b> | Minh, Huynh Tan Quang   | <b>Signature:</b> |  |
|                       |                         | <b>Date:</b>      |  |
|                       | Sy, Nguyen Van          | <b>Signature:</b> |  |
|                       |                         | <b>Date:</b>      |  |

## Table of Contents

|                                                   |          |
|---------------------------------------------------|----------|
| <b>1. Introduction.....</b>                       | <b>5</b> |
| 1.1. Purpose.....                                 | 5        |
| 1.2. Scope.....                                   | 5        |
| 1.3. Out of Scope.....                            | 5        |
| 1.4. Document Terminology and Acronyms.....       | 5        |
| 1.5. References.....                              | 6        |
| <b>2. Target Test Areas.....</b>                  | <b>6</b> |
| <b>3. Test Specification.....</b>                 | <b>6</b> |
| 3.1. Features to be Tested.....                   | 6        |
| 3.2. Feature not to be Tested.....                | 6        |
| 3.3. Test Deliverables.....                       | 6        |
| <b>4. Test Schedule.....</b>                      | <b>7</b> |
| <b>5. Test Cycle Entry and Exit Criteria.....</b> | <b>7</b> |
| 5.1. Entry Criteria.....                          | 7        |
| 5.2. Exit Criteria.....                           | 7        |
| <b>6. Environment Needs.....</b>                  | <b>8</b> |
| <b>6.1. Hardware and Software.....</b>            | <b>8</b> |
| <b>7. Roles and Responsibilities.....</b>         | <b>8</b> |

## 1. Introduction

### 1.1. Purpose

- The purpose of the Test Plan is to define, schedule, and monitor the test execution. It supports the following objectives:
- Provide a high-level list of the major target test functions.
- List the Requirements for the Test.
- Describe the testing strategies to be employed on each target test function.
- Identify the required resources and schedule the Test execution.

### 1.2. Scope

- This Test Plan is for the release test plan for the DnD Translate - Sign Language.
- The Test Plan defines the unit and system testing approach. The test scope includes the following:
  - Testing of all functions, application performance and use case requirements listed in the Product Backlog document.
  - Quality requirements and fit “DnD Translate - Sign Language” metrics.
  - End-to-end testing of the “DnD Translate - Sign Language” Platform.

### 1.3. Out of Scope

The following are considered out of scope for the “DnD Translate - Sign Language” Test Plan and testing scope:

- Functional requirements testing for the Business Information Management System Platform.

### 1.4. Document Terminology and Acronyms

| ID. | Item | Description                   |
|-----|------|-------------------------------|
|     | DTSL | DnD Translate - Sign Language |

## 1.5. References

**Table 1: References**

| No. | References    | Document Information                                                                              |
|-----|---------------|---------------------------------------------------------------------------------------------------|
| 1   | Scrum Process | <a href="https://scrum.org/resources/what-is-scrum">https://scrum.org/resources/what-is-scrum</a> |
| 2   | Document      | Proposal Document<br>Product Backlog and User Story and Sprint Backlog                            |

## 2. Target Test Areas

- GUI Testing
- Functional Testing
- System Testing

## 3. Test Specification

### 3.1. Features to be Tested

- Convert Sign Language To Voice (Video Call)
- Send Email Invite User
- Leave Room
- Search User
- Add User To Conversation
- Add Message

### 3.2. Feature not to be Tested

Not Applicable as all features will be tested.

### 3.3. Test Deliverables

- Test Plan Document
- Test Case Document
- Test Summary Report

#### 4. Test Schedule

**Table 2: Test Schedule**

| No.      | Task Name                                        | Duration (Days) | Start             | Finish            | Assign to   |
|----------|--------------------------------------------------|-----------------|-------------------|-------------------|-------------|
| <b>1</b> | <b>Sprint 2</b>                                  | <b>20</b>       | <b>04/04/2024</b> | <b>24/04/2024</b> | <b>Team</b> |
| <b>2</b> | <b>Code</b>                                      | <b>9</b>        | <b>06/04/2024</b> | <b>17/04/2024</b> | <b>Team</b> |
|          | [ML] Train Model                                 | 1               | 06/04/2024        | 06/04/2024        | Team        |
|          | [BE] Convert Sign Language To Voice (Video Call) | 1               | 07/04/2024        | 07/04/2024        | Team        |
|          | [FE/BE] Send Email Invite User                   | 1               | 08/04/2024        | 08/04/2024        | Team        |
|          | [BE] Leave Room                                  | 1               | 09/04/2024        | 09/04/2024        | Team        |
|          | [FE/BE] Search User                              | 1               | 10/04/2024        | 10/04/2024        | Team        |
|          | [FE/BE] Add User To Conversation                 | 2               | 11/04/2024        | 12/04/2024        | Team        |
|          | [FE/BE] Add Message                              | 2               | 13/04/2024        | 14/04/2024        | Team        |
| <b>3</b> | <b>Design Test Case</b>                          | <b>1</b>        | <b>18/04/2024</b> | <b>18/04/2024</b> | <b>Team</b> |
|          | [ML] Train Model                                 | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [BE] Convert Sign Language To Voice (Video Call) | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [FE/BE] Send Email Invite User                   | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [BE] Leave Room                                  | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [FE/BE] Search User                              | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [FE/BE] Add User To Conversation                 | 1               | 18/04/2024        | 18/04/2024        | Team        |
|          | [FE/BE] Add Message                              | 1               | 18/04/2024        | 18/04/2024        | Team        |
| <b>4</b> | <b>Testing</b>                                   | <b>2</b>        | <b>19/04/2024</b> | <b>20/04/2024</b> | <b>Team</b> |
| <b>5</b> | <b>Re-testing</b>                                | <b>2</b>        | <b>23/04/2024</b> | <b>24/04/2024</b> | <b>Team</b> |

## 5. Test Cycle Entry and Exit Criteria

### 5.1. Entry Criteria

- All test hardware platforms must have been installed, configured, and functioning properly.
- All the necessary documentation, design, and requirements information should be available that allow testers to operate the system and judge the correct behavior.
- A proper test case is available.
- The test environment such as lab, hardware, software, and system administration support should be ready.

### 5.2. Exit Criteria

- All test cases have been run.
- A certain level of requirements coverage has been achieved.
- No high-priority or severe bugs are left outstanding.
- All high-risk areas have been fully tested, with only minor residual risks left outstanding.
- The schedule has been achieved.

## 6. Environment Needs

### 6.1. Hardware and Software

**Table 3:** *Hardware and Software*

| Resource | Configuration   | Installed OS, Software |
|----------|-----------------|------------------------|
| Website  | Internet Access | Browse                 |

### 6.2. Productivity and Support Tools

**Table 4:** *Productivity and Support Tools*

| Tool's Purpose     | Tool Name | Vendor or In-house | Version |
|--------------------|-----------|--------------------|---------|
| Project Management | Drive     | Google             | N/A     |

## 7. Roles and Responsibilities

**Table 5:** *Roles and Responsibilities*

| Roles               | Responsibilities                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Scrum Master</b> | <ul style="list-style-type: none"> <li>- Ensure the project is delivered to schedule, budget &amp; quality.</li> <li>- Regularly review testing progress with the Test Leader.</li> <li>- Raise and manage issues/risks relating to the project or outside. Test Teams control.</li> <li>- Review Test approach plans and schedules.</li> <li>- Provide technical support.</li> </ul>                                                                                                   |
| <b>Develop Team</b> | <ul style="list-style-type: none"> <li>- Review high-level/detailed test plans.</li> <li>- Resolve design issues.</li> <li>- Resolve development issues.</li> <li>- Support user acceptance testing.</li> <li>- Develop Unit test scripts.</li> <li>- Make Unit test.</li> <li>- Fix bugs.</li> </ul>                                                                                                                                                                                   |
|                     | <ul style="list-style-type: none"> <li>- Identifies, prioritizes, and implements test cases.</li> <li>- Generate a test plan.</li> <li>- Generate Test Suite.</li> <li>- Evaluate the effectiveness of the test effort</li> <li>- Execute tests</li> <li>- Log results</li> <li>- Recover from errors</li> <li>- Document defects</li> <li>- Regularly review Testing progress</li> <li>- Manage issues/risks relating to the System Test Team</li> <li>- Identify Test Data</li> </ul> |